

Notate Project Timeline

	Time Period	Expected Stage of Development
Christmas		Design work
Term 2	Weeks 1-2	Complete Design phase
	Weeks 3-6	Phase 3: Implementation
	Weeks 7-10	Phase 4: Testing
	Weeks 7-9	Prepare presentation
Over Easter		Phase 4/5: Testing & Refactoring
		Optional Iterations (as time allows)
		Work on final report
Term 3	Weeks 1-2	Work on final report
Deadline	Thursday Week 2	Final Report submitted

Schedule Version 02 - November 30, 2007